


# River Berm Mowing and Spraying Programme 2025-2026

July 2025		7 Jul '25							14 Jul '25							21 Jul '25							28 Jul '25										
T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T			
NIGEL H	LTT Stopbank Mowing 1	Tutaekuri Stopbank Mowing 1						Ngaruroro Stopbank Mowing 1						Plant Pest & Cross Sections Spraying - Tutaekuri River										Clive & Sea Exclusion Stopbank Mowing 1									
August 2025		4 Aug '25					11 Aug '25					18 Aug '25					25 Aug '25																
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S			
NIGEL H				HDC Contract Flat Mowing 1		Wetlands - Te Karamu 1				Waipurek street - river berm mowing 1	Purimu Drain + NCC area mow 1	NCC O'Dowd Detention Dam 1	Wetlands - Waitangi 1	Wetlands - Hawea Park 1			Muddy & Grange Crk 1	Karamu Drains Mowing 1	Pekapeka S/B 1	Tutaekuri Berm mowing 1					HDC Contract Flat Mowing 2								
September 2025		1 Sep '25					8 Sep '25					15 Sep '25					22 Sep '25					29 Sep '25											
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T				
NIGEL H	Wetlands - Te Karamu 2	HP Rivers Electric Fence Spraying 1									Windy Crk & Detention Dam 1	Clive & Sea Exclusion Stopbank Mowing 2			Purimu Drain + NCC area mow 2	LTT Berm mowing 1	Public ACC Mowing 1					Plant Pest & Cross Sections Spraying - Lower Tukituki River											
October 2025		6 Oct '25					13 Oct '25					20 Oct '25					27 Oct '25																
W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F			
NIGEL H							Wetlands - Hawea Park 2	NCC O'Dowd Detention Dam 2			Wetlands - Te Karamu 3	Pekapeka S/B 2	Wetlands - Waitangi 2	HB Trails Edgeway 1														LTT Stopbank Mowing 2	Wetlands - Te Karamu 4				
November 2025		3 Nov '25					10 Nov '25					17 Nov '25					24 Nov '25																
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S				
NIGEL H	4	Tutaekuri Stopbank Mowing 2								HDC Contract Flat Mowing 3	Ngaruroro Stopbank Mowing 2							Clive & Sea Exclusion Stopbank Mowing 3	Ahuriri Stopbank Mowing 1	Wetlands - Waitangi 3	Waipurek street - river berm mowing 2	Purimu Drain + NCC area mow 3			Wetlands - Hawea Park 3	HB Trails Edgeway 2							
December 2025		1 Dec '25					8 Dec '25					15 Dec '25					22 Dec '25					29 Dec '25											
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W			
NIGEL H							Public ACC Mowing 2						LTT Berm mowing 2	Muddy & Grange Crk 2			Purimu Drain + NCC area mow 4	NCC O'Dowd Detention Dam 3	Karamu Drains Mowing 2	Clive & Sea Exclusion Stopbank Mowing 4					Wetlands - Waitangi 4								



**Must complete work order after each task has been completed**

HB Trails edgeway mowing is 1 mower width either side of path only

HDC Contract Flat Mow, swales and dams. different frequencies for different tasks - check with manager what requires mowing in allocated period

**Duration based off allocated budgets**  
See maps & schedules of areas due for mowing, for example not all of Wetlands - Te Karamu is due every monthj (must look at schedule)







