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PRELIMINARY MATTERS 

1. Compliance with specified documents accompanying consent application 

a) The consent holder must carry out all activities included in the flood protection works for 
which consent has been granted in accordance with applicable requirements in the 
following documents that were provided in the application for consent: 

i. Hawke’s Bay Regional Council HBRC Stormwater Pump Stations D&B 12649636, 
Preliminary Design Drawings, Rev P02 [consent authority to complete]: 

ii. HBRC Stormwater Pump Stations D&B, Preliminary Design Report - Awatoto, Prepared 
for Brian Perry Civil by GHD, 12 March 2026 [consent authority to complete]: 

iii. Preliminary Design Report – Awatoto Pump Station Construction Methodology, 
prepared by Brian Perry Civil, N02.02 – revision 2, 1.07.2026 [consent authority to 
complete]: 

iv. [consent authority to complete]: 

b) However, if there is a conflict between a condition imposed on the resource consent and 
a requirement in any document referred to in subclause (1), the imposed condition 
prevails. 

1B.  Tracking changes in the design process (HBRC &NCC) 

a)  Changes that occur between preliminary concept and detailed (final) design shall be 
recorded and reported on as part of a final design report. The final design report shall 
include the final design plans and shall record the changes, outline the reasons for them 
and provide a view as to whether the changes are in accordance with documents referred 
to in Condition 1. 

b)  In this context, “in accordance with” means changes that do not introduce a new activity, 
do not introduce a substantial change in design, do not result in a change to outcomes 
sought under the conditions of this consent, and does not cause any material increase in 
consequential flooding effects to other properties. 

c)  The Final Design Report and final design plans shall be provided to the Managers 
Compliance (HBRC & NCC) at least 5 working days prior to construction commencing. 

2. Duration of resource consent (HBRC & NCC) 

a) The period for which this resource consent has been granted is [consent authority to insert 
period that is not more than -5 years] after the date of commencement of the consent. 

b) This resource consent lapses on [consent authority to insert date that is no later than 2 years 
after date of commencement of consent]. 

 

3. Definitions 

CEMP means the Construction Environment Management Plan required by condition 10 of this schedule 

construction works—  

a) means activities that are authorised by this resource consent in connection with the flood 
protection works and that consist of directly constructing, reinstating, enhancing, or 
improving land or infrastructure; but 
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b) does not include ancillary activities such as—  
i. preliminary activities such as planning, recruitment, site investigation, establishment 

of construction site, soil sampling; and 
ii. subsequent activities such as site clean-up and ongoing maintenance of infrastructure, 

plant, and landscaping until the flood protection works are completed; and  
iii. ongoing administrative and operational activities such as monitoring and reporting 

until the flood protection works are completed.  

contaminated land means land to which the Resource Management (National Environmental 
Standard for Assessing and Managing Contaminants in Soil to Protect Human Health) 
Regulations 2011 apply (see regulation 5(1) of those regulations)  

cultural indicator means an indicator of an identified cultural association in guidance referred 
to in condition 5 of this schedule  

cultural monitors means the cultural monitors appointed by relevant Māori entities under 
condition 4(c) of this schedule  

earthworks principles means the principles set out in condition 12 of this schedule  

ecology principles means the principles set out in condition 26 of this schedule  

erosion and sediment control device includes a bund and a gully trap fitted into a drain  

Erosion and Sediment Control Manager means the person appointed under condition 13(a) 
of this schedule  

ESCP means an erosion and sediment control plan prepared under condition 14 of this 
schedule  

HBRC means Hawke’s Bay Regional Council  

HBRC Erosion and Sediment Guidelines means the Hawke’s Bay Regional Council Waterway 
Guidelines: Erosion and Sediment Control, published by HBRC in April 2009  

HBRC Pest Management Plan means the Hawke’s Bay Regional Council Regional Pest 
Management Plan 2018-2038, published by HBRC in February 2023  

HBRC River Control Code means the Hawke’s Bay Regional Council Environmental Code of 
Practice for River Control and Waterway Works, published by HBRC in February 2017  

HBRC Stormwater Management Guidelines means the Hawke’s Bay Regional Council 
Waterway Guidelines: Stormwater Management, published by HBRC in May 2009  

Manager Compliance means the person employed by HBRC as manager of compliance  

Māori entity representative means a person appointed as a representative under condition 
4 of this schedule  

NZS 6803:1999 means New Zealand Standard 6803:1999: Acoustics—Construction noise, 

published by Standards New Zealand on 8 February 2000  

OiC means the Severe Weather Emergency Recovery (Hawke’s Bay Flood Protection Works) 

Order 2024 

Project Ecologist means suitably qualified and experienced ecologist appointed by the 
consent holder  
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Engagement And Communications 

4. Māori entities representatives 

a) The consent holder must invite each relevant Māori entity to appoint a representative to 
perform, with the representatives appointed by all other relevant Māori entities, the 
Māori entities representatives’ roles and responsibilities set out in this consent schedule 
in relation to the flood construction protection works for which the consent has been 
granted. 

b) The consent holder must issue the invitations at least 20 days before the flood 
constructionprotection works begin. 

c) The relevant Māori entities may appoint a team of cultural monitors to 

i. support the Māori entities representatives; and  
ii. provide advice to those preparing the Communications Plan, aspects of the CEMP 

referred to in Condition 10 (c) (iii), the Ecology Management Plan and the 
Ecological Offsetting Plan: and  

ii.iii. provide the consent holder with on-site guidance to enable effective 
management of impact on culturally significant land and other natural and 
physical resources that have cultural value. 

d) The consent holder must develop terms of reference for the role and responsibilities of 
the Māori entities representatives, including in relation to the following matters: 

i. the appropriate number of representatives: 
i.ii. the scope of the representatives’ role and responsibilities:  

ii.iii. time frames for decisions, advice, and actions:  
iii.iv. support for the representatives:  
iv.v. remuneration for the representatives.  

e) In developing the terms of reference, the consent holder must—  

i. convene discussions with all relevant Māori entities; and  
ii. use its best endeavours to achieve consensus on all matters.  

f) If consensus on all matters is not achieved, the remaining matters must be determined—  

i. by a majority vote; or  
ii. if votes are tied, by the casting vote of the consent holder. 

 

5. Guidance on Cultural indicators 

a) The guidance provided under condition 4(c)(ii) of this consentschedule must focus on 
indicators covering all identified traditional associations,—  
i. including mahinga kai, cultural stream health, wāhi tapu, wāhi tūpuna, protocols, 

and heritage; and  
ii. derived from identified cultural values and any cultural assessment conducted by 

the cultural monitors.  



   
 

Appendix H. Proposed Consent Conditions - Awatoto Pump Station 
 

b) The consent holder must, in preparing the Communications Plan, aspects of the CEMP 
referred to in condition 10 (c) (iii), Ecology Management Plan and Ecological Offsetting 
Plan all plans required by these conditions; 

i. take all applicable cultural indicators into account; and  
ii. report to the Māori entities representatives how those indicators have been 

taken into account. 
 

6. Stakeholder advisory group 

a) The representatives appointed under subconditions (b) and (d) and the Māori entities 
representatives form the stakeholder advisory group.  

b) The consent holder must invite the following persons to appoint representatives to be 
members of the stakeholder advisory group:  

i. the owners and occupiers of land on which the flood construction protection 
works are carried out (referred to as ‘Footprint’ in Schedule 1) and all adjoining 
land: 

ii. all persons who made comments under clause 15(a)(ii)-(vi) and (vii) of the OiC:  
ii.iii. any owner or occupier of land referred to as ‘Footprint Adjoining’ in Schedule 

1 who made comments, and any clause 15(2)(a)(x) party that commented: 
iii.iv. all network utility operators with network infrastructure or other facilities on 

the land on which the flood constructionprotection works are carried out or 
any adjoining land:  

iv.v. the Manager Compliance:  
v.vi. Heritage New Zealand Pouhere Taonga:  

vi.vii. the Department of Conservation:  
vii.viii. the Māori entities representatives 

  

c) The consent holder must issue the invitations at least 20 days before the flood 
construction protection works begin.  

d) After the flood construction protection works begin, the consent holder may invite 
further persons or bodies to appoint representatives to the stakeholder advisory group.  

e) Each representative appointed must be authorised by the person or body appointing 
them to make decisions on behalf of the person or body in the consultations taking place 
in relation to the flood construction protection works.  

f) The consent holder must develop terms of reference for the role of the stakeholder 
advisory group, including in relation to the following:  
i. frequency of meetings:  

ii. processes and methods for the performance of the group’s role.  

g) In developing the terms of reference, the consent holder must—  
i. convene discussions with all members of the group; and  

ii. use its best endeavours to achieve consensus on all matters at the group’s first 
meeting.  

h) If consensus on all matters is not achieved at the first meeting, the remaining matters 
must be determined—  
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i. by a majority vote; or  
ii. if votes are tied, by the casting vote of the consent holder. 

 

7. Operation of stakeholder advisory group 

a) The role of the stakeholder advisory group is to inform and advise the consent holder 
about managing and monitoring the flood construction protection works.  

b) The consent holder must—  
i. record all information and advice provided by the stakeholder advisory group; 

and  
ii. report to the group how the information and advice have been taken into 

account in the carrying out of the flood construction protection works.  

 

8. Project Engagement Lead  

a) The consent holder must appoint a person as Project Engagement Lead to act as the 
consent holder’s main point of contact with—  

i. the Māori entities representatives; and  
ii. the stakeholder advisory group.  

b) The consent holder must ensure that the Project Engagement Lead is reasonably 
available to perform their role under this condition.  

c) The consent holder must also ensure that the contact details of the Project Engagement 
Lead are posted on an internet site maintained by or on behalf of the consent holder. 

 

9. Communications plan  

a) The consent holder must, taking account of the advice provided by cultural monitors, 
develop and implement a communications plan for the duration of construction works.  

b) The communication plan must contain detailed processes for communications, 
throughout the construction works, with the following:  

i. the general public:  
ii. local residents and businesses:  

iii. the Māori entities representatives:  
iv. the persons and bodies represented by the stakeholder advisory group:  
v. all other persons potentially affected by the construction works.  

c) The communications plan must include the following:  
i. a description of the flood construction protection works or details of, or a link 

to, an internet site maintained by or on behalf of the consent holder that 
describes the construction works:  

ii. the contact details of the Project Engagement Lead:  
iii. a list of all persons and bodies who will be communicated with under the plan:  
iv. how any comments or concerns about the construction works should be 

communicated by those persons and bodies:  
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v. details of proposed communication activities by the Project Engagement Lead, 
including notifications and other communications with any persons and bodies 
referred to in paragraph (iii):  

vi. information about when the communications plan will be reviewed (and 
amended, if necessary).  

d) The consent holder must give to the Manager Compliance (Hawke’s Bay Regional 
Council and Napier City Council)—  

i. the initial communications plan at least 520 working days before construction 
works begin; and  

ii. any amended plan, as soon as practicable after the amendment.  

 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN 

10. Construction environmental management plan  

a) The consent holder must—  
i. prepare a construction environmental management plan for the construction 

flood protection works; and  
ii. not less than 5 working days before the commencement of construction works 

begin, submit the CEMP to the consent authority (Hawke’s Bay Regional 
Council and Napier City Council) and the stakeholder advisory group; and 

ii.iii. within the CEMP, provide the final design reports and final design plans 
required by Condition 1B.  

b) The level of detail and the measures proposed in the CEMP must correspond with the 
nature and scale of the construction flood protection works.  

c) The CEMP must include the following information:  

i) the roles and responsibilities of construction management staff, including the 
Erosion and Sediment Control Manager:  

ii) a description of the training and education programme for workers that will be 
implemented to ensure compliance with the conditions imposed on the resource 
consent:  

iii) procedures for—  
1. obtaining guidance on cultural indicators provided by cultural 

monitors; and  
1.2. ongoing reporting to the Māori entities representatives on how 

the indicators in under condition 5(b)(ii) have been taken into 
account, or if not, why not. of this schedule:  

iv) indicative timing of all stages of the flood construction protection works and the 
location and management of stockpile areas:  

v) procedures for the management of hazards, including—  
1. any risk of flood; and  
2. the discharge of any contaminant (for example, chemicals or 

hydrocarbons); and 
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3. working in the proximity of overhead powerlines. 

vi) Details of construction traffic routing, the location of laydown and material 
stockpile areas, arrangements for site access and on-site traffic management, 
interaction of construction traffic with the SH51/Waitangi Road intersection and 
rail crossing, and provision for construction workforce parking:  

vii) procedures for managing public health and safety, including restrictions on 
public access to work sites and the river:  

viii) A Contamination Site Management Plan responding to the matters identified in 
the Preliminary Site Investigation and Detailed Site Investigations prepared by 
PDP, and including, but not limited to: 

i. Appropriate management of earthworks, 

ii. Hygiene controls, 

iii. PPE, 

iv. dust management measures (see condition 16 of this schedule) 

v. stormwater controls 

vi. offsite disposal of soils 

vii. Archaeological authority 

i.viii. protocols associated with disturbance and remediation of contaminated soil.:  

ix) dust management measures and procedures for avoiding or minimising to the 
extent practicable the discharge of dust outside the boundary of the works 
footprint (see condition 16 of this consent): 

x) procedures for managing de-watering (including avoiding or minimising effects 
on adjacent buildings),  

viii)xi) procedures for managing and measuring groundwater or surface water takes, 
including fish screening requirements, and diversions and discharges to land or 
water (including the CMA):  

ix)xii) contact details of at least 2 persons or bodies who respond to emergencies and 
who—  
1. are contactable 24 hours a day, 7 days a week, throughout the flood 

construction protection works; and  
2. have authority to authorise immediate response actions:  

x)xiii) a detailed process for detecting, investigating, and recording incidents:  

xi)xiv) details (including timing) of arrangements for reporting to the consent 
authoritiesy on the outcomes of, and compliance with, the CEMP:  

xii)xv) any ESCP (see condition 14 of this schedule):  

xiii)xvi) how works in or adjacent to water bodies will be managed:  

xiv)xvii) how any river gravel extraction or land-based borrow sites will be managed:  

xv)xviii) how noise and vibration generated by the works will be managed:  
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xvi) the landscaping plan (if any) prepared under condition 24 of this schedule: 

xix) an outline of key procedures from the ecology management plan prepared 
under condition 28 of this consent affecting construction; 

xvii) —  

1. how potential adverse ecological effects of those works will be avoided, 
remedied, mitigated, or offset (using biodiversity offset); or  

2. the ecology management plan prepared under condition 28 of this 
schedule: 

xviii)xx) details of how the ecology principles will guide environmental outcomes:  

xix)xxi) cultural and archaeological artefact discovery protocols (see condition 29 of 
this consent) or reference to an Authority where applicable) consistent with the 
archaeological authority:  

xx)xxii) methods for responding to queries and complaints:  

xxi)xxiii) procedures for amending the CEMP under condition 11 of this consent, 
and reporting on any such amendments.schedule.  

d) The CEMP must, so far as is practicable, be consistent with the HBRC ‘Environmental 
Code of Practice for River Control Works’ (2017 or subsequent version). 

 

11. Developing and amending CEMP  

a) Before finalising the CEMP, or any amendment to the CEMP under subcondition (e), 
the consent holder must invite the consent authoritiesy and the stakeholder advisory 
group to comment on the proposed CEMP or amendment within 10 working days.  

b) The consent holder must take account of any comments received by the persons 
invited when finalising the CEMP or the amendment.  

c) If the consent holder does not receive any comments within 10 working days after 
inviting them, the consent holder may finalise the CEMP or amendment.  

d) The consent holder must act in accordance with the CEMP for the duration of the flood 
construction protection works.  

e) The consent holder must amend the CEMP if amendment is necessary to reflect any 
changes in design, construction methods, maintenance and operations methods, or 
procedures for managing adverse effects throughout the construction phase of the 
flood construction protection works.  

f) After amending the CEMP, the consent holder must give a copy of the amended CEMP 
(indicating the amendments) and the final design report and associated plans (if these 
have changed as a result) to the consent authoritiesy and the stakeholder advisory 
group within 10 working days. 

 

EARTHWORKS 

12. Earthworks principles 
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a) The consent holder must carry out all works in a manner that—  

i. minimises the volume, area, and duration of the proposed earthworks required 
through methodologies, including the design of batter slopes, appropriate to 
expected soil types and geology; and  

ii. maximises the effectiveness of erosion and sediment control measures 
associated with earthworks by minimising potential for sediment generation 
and sediment yield; and  

iii. avoids if practicable, or minimises so far as practicable, adverse effects on 
freshwater and marine water environments within or beyond the works 
boundary, with particular regard to reducing opportunities for the works to 
generate sediment; and  

iv. avoids if practicable, or minimises so far as practicable, adverse effects on 
outstanding natural features, outstanding natural landscapes, and areas of 
outstanding natural character (as specified in a regional plan or policy 
statement for the relevant area); and  

v. avoids if practicable, or minimises so far as practicable, adverse effects on 
culturally significant land; and  

vi. stabilises disturbed land as soon as reasonably practicable in accordance with 
an ESCP.  

b) The consent holder must, as far as practicable, ensure that earthworks are carried out 
in accordance with the ecology principles.  

 

13. Erosion and Sediment Control Manager and staff 

a) The consent holder must appoint a suitably qualified and experienced person as the 
Erosion and Sediment Control Manager for the duration of the flood construction 
protection works.  

b) The role of the Erosion and Sediment Control Manager is to—  

i. ensure compliance with the CEMP and ESCP; and  
ii. subject to any amendments made to the ESCP under condition 14(c)(x) of this 

consentschedule, liaise with any Erosion and Sediment Control Manager 
appointed in respect of any other flood protection works; and  

iii. liaise with the consent authority in respect of the implementation of the ESCP, 
including in respect of any incident relating to erosion and sediment control.  

c) An Erosion and Sediment Control Manager appointed under this condition may 
perform the same role in relation to any flood construction protection works at any 
other location specified in clause 6(3) of the OiC if the relevant consent holder 
considers it appropriate.  

d) The consent holder must also appoint suitably qualified and experienced staff to assist 
in erosion and sediment control, including—  

i. managing the operation, maintenance, and monitoring of erosion and sediment 
control devices; and  
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ii. supervising the installation and decommissioning of those devices and 
associated equipment and arrangements.  

 

14. Erosion and sediment control plan 

a) The consent holder must prepare 1 or more erosion and sediment control plans for the 
works to identify how the earthworks principles will be applied.  

b) The consent holder must engage a suitably qualified and experienced person to prepare 
an ESCP.  

c) An ESCP must specify the following matters:  

General 
i. how the construction works will be carried out in accordance with the ecology 

principles:  
ii. structural and non-structural erosion and sediment control measures (including 

chemical treatment where necessary) to be in place before and during all 
construction works, including earthworks, coastal works, and works within 
watercourses:  

iii. key environmental risks, particularly in relation to topography, soil type and 
form, and the receiving environment, including proximity to any sensitive 
receivers (for example, watercourses):  

iv. procedures for ensuring advance warning of a rainfall event:  
v. procedures for decommissioning the erosion and sediment control measures:  

vi. procedures for determining the staging and sequencing of earthworks:  
vii. methods adopted, for the purpose of reducing sediment loss and erosion, to 

stabilise—  
1. any excavated area; and  
2. any watercourse bed; and  
3. any banks of a watercourse that have been disturbed by the works:  

viii. details of maintenance, including actions and frequency:  
ix. supporting information about the size of erosion and sediment control devices:  
x. methods for amending and updating the ESCP as required:  

Erosion and Sediment Control Manager and Staff 
xi. the name and contact details of the Erosion and Sediment Control Manager:  

xii. the names and contact details of other staff appointed to assist with the 
management of erosion and sediment control (see condition 13(d) of this 
consentschedule):  

Incident management 
xiii. the process for detecting, investigating, and recording, and for notifying the 

consent authority of, incidents that result in the discharge of contaminants or 
material into any watercourse due to the structural failure of any erosion and 
sediment control measures:  

Monitoring 
xiv.  procedures for—  
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1. ongoing visual inspection, and where necessary quantitative 
monitoring, of all erosion and sediment control measures; and  

2. detailed analysis of trends in erosion and sediment control 
effectiveness and performance; and  

3. amendments to any ESCP resulting from the activities under 
subparagraphs (1) and (2):  

Reporting to consent authority 
xv. details (including timing) of reporting to the consent authoritiesy on the 

outcomes of, and compliance with, the ESCP.  

d) The level of detail and the measures proposed in the ESCP must correspond to the nature 
and scale of the relevant works. 

e) The ESCP must include a site-specific risk-based approach that allows for the Erosion and 
Sediment Control Manager to determine the level of information and design that must be 
provided for specific activities. 

f) For works in or adjacent to a watercourse, an ESCP must, so far as is practicable, be 
consistent with the HBRC Erosion and Sediment Guidelines. 

h) The consent holder must implement an ESCP for the duration of the flood construction 
protection works. 

i) The consent holder must, for the duration of the construction works 

i. keep an ESCP; and  
ii. make it readily available to the consent authority.  

 

15. Failure of erosion and sediment control measure 

a) If the failure of an erosion and sediment control measure during flood construction 
protection works results in an uncontrolled release of sediment to surface water, the 
consent holder must—  

i. as soon as reasonably practicable, engage the Project Ecologist to investigate the 
affected area; and  

ii. immediately notify—  
1. the HBRC pollution officer (with responsibility for works in or near any 

affected water bodies); or  
2. the territorial authority pollution officer (with responsibility for land-

based borrow sites); and  
iii. within 7 days, report the incident to the Manager of Compliance (Hawke’s Bay 

Regional Council and Napier City Council).  

b) The Project Ecologist must investigate the affected area as soon as practicable.  

c) If the investigation identifies significant adverse effects, the consent holder, in 
consultation with the consent authority, must, as soon as practicable, develop and 
implement appropriate remedial measures (which may include biodiversity offsets) 
appropriate to the scale of the adverse effects.  

d) The report to the Manager Compliance (Hawke’s Bay Regional Council and Napier City 
Council) under subcondition (a)(iii) must – 
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i. describe the control failure and its cause; and 
ii. specify the steps that have so far been taken to  

1. control the released sediment and any resulting erosion; and 
2. prevent any recurrence of the control failure. 

 

16. Dust management 

a) The consent holder must, as far as practicable, ensure that dust arising from construction 
works (including earthworks and related activities) does not spread beyond the boundary 
of the work sites.  

 

17. Works on contaminated land 

a) This condition applies if the consent holder undertakes earthworks or any other soil 
disturbance on contaminated land. 

b) The consent holder must ensure that any soil and other materials that are removed from 
the site and identified as being contaminated are taken to a facility legally authorised to 
receive soil and materials of that kind. 

c) The consent holder must take all practicable measures to— 

i. prevent the discharge of soil and stormwater from contaminated land to 
watercourses; and 

ii. maintain the integrity of any structure designed to contain contaminated soil or 
other contaminated materials; and 

iii.ii. replace the soil surface to an erosion-resistant state at the completion of the 
relevant works. 

WATERCOURSES 

18. Works and structures in beds of rivers 

a) This condition and conditions 19 and 20 of this consent schedule apply to all construction 
works carried out in, or adjacent to, the bed of a river.  

b) The consent holder must ensure that construction works are, so far as practicable, carried 
out in accordance with—  

i. an applicable ESCP; and  
ii. the ecology principles; and  

iii. the earthworks principles; and  
iv. any guidance provided under condition 4(c)(ii) of this consentschedule (see 

condition 5 of this consent schedule) relating to relevant cultural indicators.  

c) Flood protection works that might affect fish passage in a river must, so far as practicable, 
be carried out outside peak times for migration and spawning of species of fish identified, 
in the ecological scoping survey conducted under condition 27 of this schedule, as being 
present in the river. 

d) Permanent or other temporary works in or adjacent to the bed of a river that are 
completed as a part of the construction phase of the flood protection works (for example, 
sediment and debris removal, bank protection, and capacity increase) must— 
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i. be designed and installed in a way that is, so far as practicable, consistent with 
the ecology principles; and 

ii. be designed by an engineer and an ecologist who are suitably qualified and 
experienced so as to provide for ongoing fish passage in the river; and 

iii. manage stream loss, where threatened or at-risk species are present, in 
accordance with the effects management hierarchy; and 

iv. provide for the maintenance of the river for flood management purposes. 

e) The design of a permanent culvert in the bed of a river must— 

i. allow for the relevant design flood flow event; and 

ii. address the risks of non-performance (including blockage), taking into account 
the risk of the flow of soil or debris. 

f) A permanent spillway or weir must ensure that— 

i. a secondary flow path is available in the event of a blockage of the watercourse; and 

ii. discharge from the secondary flow path does not exacerbate flooding of neighbouring 
or downstream properties. 

gf) All works and structures in, or adjacent to, rivers must, so far as practicable, incorporate 
energy dissipation measures and erosion and sediment control measures (for example, 
revegetation of worked sites) to minimise bed scouring and bank erosion in receiving 
environments. 

 

19. Further requirements at watercourses 

a) This condition applies if condition 18 of this consent schedule applies.  

b) For the purposes of condition 18(d)(ii) of this schedule, fish passage need not be provided 
and maintained on all permanent culverts if the Project Ecologist decides, after 
considering all relevant matters, that it is unnecessary. 

c) Instead the consent holder must— 

i. give the consent authority (Hawke’s Bay Regional Council) appropriate data and 
reasons (supported by relevant design drawings) for not complying with condition 
18(4)(b) of this schedule; and 

ii. if culverts that do not provide fish passage are necessary, notify the Department 
of Conservation. 

d) For the purposes of condition 18 of this consentschedule, the consent holder must, at 
least 10 working days before starting permanent works within a watercourse, give to the 
consent authority (Hawke’s Bay Regional Council)— 

i. hard copies of the design drawings for permanent culverts (including fish 
passage), bridges, and permanent stream diversions; and  

ii. a statement of how those designs comply condition 18 of this schedule.  

e) All permanent works in the bed of a river must be carried out in accordance with the 
designs given to the consent authority under subcondition (d).  
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f) The consent holder must ensure that any machinery or equipment used in the activities 
authorised by the consent is not stored in or on the bed or banks of the watercourse.  

g) The consent holder must ensure all of the following:  

i. no machinery leaking fuel, lubricants, hydraulic fluids, or solvents is operated 
within or near a watercourse in circumstances where run-off might enter water:  

ii. no vehicles, machinery, or equipment are refuelled within the bed of a 
watercourse or in any other location where spills might enter water:  

iii. the storage of fuel or contaminants adjacent to a watercourse does not result in 
any fuel or contaminants entering water:  

iv. other fuels and lubricants are not released into water:  
v. the Ministry for Primary Industries’ requirements and clean dry protocols 

relating to didymo and freshwater pests are followed in relation to all 
equipment:  

vi. machinery is operated in a way that minimises the transfer of organisms or pest 
plants from one catchment to another:  

vii. the use of wet concrete is avoided in flowing water.  

h) The consent holder, on becoming aware that any contaminant has been discharged into 
a watercourse in a way that contravenes the conditions of the resource consent, must 
immediately—  

i. take all necessary steps to stop or contain the discharge; and  
ii. notify—  

1. the Manager Compliance (Hawke’s Bay Regional Council); and  
2. the Department of Conservation, if there is imminent risk of the 

discharge adversely affecting any at-risk or threatened species; and  
iii. take all practicable steps to remedy or mitigate any ongoing adverse effects of 

the discharge on the environment.  

i) The consent holder must take the actions set out in subcondition (j) in relation to 
construction material, demolition material, and any materials from repair and 
maintenance activities that are—  

i. authorised by the consent; and  
ii. no longer required as part of the construction works.  

j) The consent holder must ensure that the materials are—  

i. removed on completion of the construction works; and  
ii. reused, repurposed, or disposed of in an appropriate manner and in a place 

where they will not affect surface water levels and watercourses.  

k) The consent holder must comply with all notices and guidelines issued by Biosecurity 
New Zealand that relate to the ongoing prevention of the spread of freshwater pests.  

 

20. Extraction activities and river gravel 
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a) With the exception of works associated with the demolition of the existing pump station, 
and the realignment of the inlet channel, Tthe consent holder must ensure that, during 
construction works, extraction does not take place—  

i. within any actively flowing channel; or  
ii. within 6 metres of any river bank.  

b) In addition, the consent holder must ensure that extraction activities are carried out in 
accordance with the HBRC River Control Code.  

 

STORMWATER DISCHARGE 

21. Stormwater discharge 

a) If in the event the works involve permanent stormwater treatment devices, tThe consent 
holder must, not later than 3 months after the completion of the construction works,— 

i. document the requirements for the effective operation and maintenance of all 
stormwater treatment devices (including sediment traps, if practicable); and 

ii. submit the documents to the Manager Compliance (Hawke’s Bay Regional 
Council)consent authority. 

 
b) The consent holder must design any new permanent culvert to ensure that any 

headwater ponding upstream in the relevant design event does not have any significant 
adverse effect in that area. 

c) The consent holder must ensure that stormwater discharge from construction works 
does not cause erosion or scouring of the bed or any bank of any downstream 
watercourse or receiving drain. 

d) The consent holder must ensure that the design of culverts and stormwater detention 
devices is, so far as practicable, in accordance with the HBRC Stormwater Management 
Guidelines. 

 

LAND-BASED BORROW SITES 

22. Design and management of land-based borrow sites 

a) This condition applies to excavation of soil or other materials at land-based borrow sites to 
support construction works. 

b) The consent holder must ensure that excavation does not take place below the groundwater 
table. 

c) The consent holder must ensure that cut slopes do not exceed 45 degrees above the horizontal, 
unless a cut slope that exceeds that angle is— 

i. operationally necessary; or 

ii. unavoidable as a matter of practicability. 
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d) The consent holder must ensure that a cut slope that exceeds 45 degrees above the horizontal 
is certified by a suitably qualified and experienced geotechnical engineer. 

e) The consent holder must ensure that, after excavation work is completed, all land disturbed by 
the excavation work is restored (for example, to pasture or vegetation) to its state before the 
flood protection works— 

i. as soon as practicable; but 

ii.i. within 6 months 

 

CONSTRUCTION NOISE AND VIBRATION 

23. Control of construction noise and vibration 

a) The consent holder must ensure that noise from construction, maintenance, and 
demolition work complies, so far as practicable, with the long-term duration limits set 
out in Table 2 and Table 3 of NZS 6803:1999. 

b) The consent holder must take all practicable steps to reduce levels of noise and vibration 
from plant and equipment operating on site during construction works. 

LANDSCAPING 

24. Landscape assessment and plan 

a) Before construction works begin, the consent holder must conduct a landscape scoping 
assessment to identify the potential visual landscape effects of the proposed works, including 
effects on any adjoining residential properties and any coastal environment. 

b) If the assessment identifies significant potential adverse effects, the consent holder must 
prepare and implement a landscaping plan for the use of planting and fencing as required to 
avoid, remedy, or mitigate those effects. 

 

ECOLOGY 

25. Project Ecologist 

a) The consent holder must appoint a suitably qualified and experienced ecologist as the 
Project Ecologist for the duration of the flood construction protection works. 

b) The role of the Project Ecologist is to inform, in accordance with the ecology principles, 
the design, management, and monitoring of all construction works in relation to 
ecological effects and measures to avoid, remedy, or mitigate those effects. 

 

26. Ecology principles  

a) The consent holder must apply the ecology principles set out in subcondition (b) in—  
i. designing all aspects of the flood construction protection works; and  

ii. carrying out all aspects of construction works.  
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b) The ecology principles are as follows:  
i. to apply the effects management hierarchy to the following potential adverse 

effects:  
1. permanent habitat loss (including in coastal, terrestrial, and freshwater 

habitats): 
2. loss of naturally uncommon and highly depleted ecosystem types, 

significant indigenous vegetation, significant habitats of indigenous fauna, 
and habitats for at-risk or threatened species and taonga species: 

3. habitat fragmentation or habitat barriers (including in coastal, terrestrial, 
and freshwater habitats): 

4. impacts on habitat connectivity (including coastal, terrestrial, and 
freshwater habitats): 

5. impacts on at-risk or threatened species and taonga species; 
6. effects on water quality (including on kaimoana and mauri) from 

sediment; 
7. alteration of natural hydrology patterns, except as necessary to facilitate 

the flood construction protection works: 
8. spread or establishment, or both, of pest plants or animals: 
9. impacts on habitats that play an important role in the life cycle and 

ecology of native species; 
ii. as far as practicable, to create safe habitats, especially for at-risk or threatened 

species and taonga species:  
iii. to avoid, remedy, mitigate, or offset (using biodiversity offset) adverse ecological 

effects in order to achieve, as far as practicable, a net positive ecological 
outcome:  

iv. to enhance the positive ecological role of the works area in the wider ecological 
context, including its role as a buffer that protects or enhances other areas with 
ecological significance.  

 

27. Ecological survey and assessment 

a) The consent holder must ensure that the Project Ecologist and a suitably qualified and 
experienced person nominated by the Māori entities representatives work together— 

i. to prepare an ecological scoping survey before construction works begin; and 
ii. as soon as practicable after construction works are completed, to prepare an 

ecological effects assessment. 

b) The purpose of the ecological scoping survey is to identify all ecological values relevant 
to applying the ecology principles to the places where construction works are to be 
carried out and adjoining land and adjacent water bodies and watercourses (and the 
CMA, if relevant), including the following: 

i. all naturally uncommon ecosystems: 
ii. all at-risk or threatened species: 

iii. all taonga species that may be significantly adversely affected during or as a 
result of construction: 

iv. significant natural inland wetland values: 
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v. any pest plants or animals that might spread or become established (for 
example, Chilean needle grass, privet, and yellow bristle grass), having regard to 
the HBRC Pest Management Plan: 

vi. any fish, bird nesting areas, bat habitats, or habitats of species protected under 
the Wildlife Act 1953. 

c) The purpose of the ecological effects assessment is to assess the adverse effects the 
construction works have had on the ecological values identified by the ecological 
scoping survey. 

 

28. Managing ecological loss  

a) If any indigenous ecosystems, flora, or fauna (including taonga species) are identified by 
the ecological scoping survey under condition 27 of this schedule, tThe consent holder 
must ensure that the Project Ecologist and a suitably qualified and experienced person 
nominated by the Māori entities representatives work in partnership and take account 
of advice proposed by cultural monitors to prepare an Ecology Management Plan for 
the construction works., in association with the Māori entities representatives, The 
Ecology Management Plan must include— 

i. An accidental discovery protocol to provide guidance if unexpected lizard species 
are discovered, 

ii. Procedures for managing native bird species prior to vegetation removal, 
iii. Management of any surface water take including intakes and fish screens 

required by condition 30; and 
i. v. applies details of how the effects management hierarchy is applied to the 

management of all direct or indirect adverse effects on those ecological values 
(including, where relevant, kauri dieback disease), taking the ecology principles 
into account. ; and 

ii.iv. prepares an ecology management plan. 
b) Prior to the completion of works, the consent holder must ensure that the Project 

Ecologist and a suitably qualified and experienced person nominated by the Māori 
entities representatives work in partnership and take account of advice provided by 
cultural monitors, to prepare an Ecological Offsetting Plan that includes: 

i. Details of the location and final design of aquatic habitat to be created/enhanced 

to offset the ongoing absence of upstream fish passage. The new habitat should 

improve aquatic connectivity, habitat diversity and proximity to the coastal 

environment, and achieve, as far as practicable, a net positive ecological 

outcome; and 

ii. Preparation of a planting plan to offset any loss of extent of natural inland 
wetland that occurs if construction work is not able to avoid it, including the 
approach to offsetting to achieve, as far as practicable, a net positive ecological 
outcome.   

c) The consent holder must implement the ecology management plan prepared under 
subcondition (a) throughout the construction and ,— 

i. at regular intervals throughout construction, record all measures taken under 
subcondition (a)(i); and 
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report to the stakeholder advisory group every 2 months on— 

1. work undertaken according to the Ecology Management Planthe 
measures taken; and 

2. any recommendations made other works deemed necessary by the 
Project Ecologist, working with the Māori entities representatives., to 
change those measures. 

c) The consent holder must implement the ecology management plan prepared under 
subcondition (a)(ii) throughout the construction works.d) The consent holder must 
keep a record of any habitat identified in the ecological scoping survey that is lost as a 
result of the construction works. 

e) When the construction works and any ecological mitigation works carried out under 
subcondition (a) and (b) (i) are both completed, the consent holder must give the 
stakeholder advisory group— 

i. a copy of the ecological effects assessment prepared under condition 27 of this 
schedule; and 
a report that describes the ecological mitigation works to be carried out by the 
consent holder. 

f) The consent holder must establish, and contribute to, a fund called the Ecological 
Enhancement Fund to ensure that compensation is available when compliance with the 
effects management hierarchy requires compensation for adverse ecological effects 
that cannot be offset (using biodiversity offset). 

g) The Ecological Enhancement Fund— 

i. applies throughout the Hawke’s Bay region; and 
ii. must be used by the consent holder to provide compensation in relation to— 

1. making space available for a river (for example, by acquiring adjacent 
land); and 

2. rehabilitating or enhancing areas of vegetation in the river corridor with 
high biodiversity values (for example, by planting appropriate species); 
and 

3. in-stream ecological values; and 
4. any other area of important in-river or riparian habitat. 

 

ARCHAEOLOGICAL VALUES 

29. Archaeological discovery protocol  

a) The consent authority must prepare an accidental archaeological discovery protocol— 

i. at least 10 working days before construction works begin; and  

ii. in collaboration with the Māori entities representatives; and  

iii. in consultation with Heritage New Zealand Pouhere Taonga.  

b) The protocol applies if—  

i. a worker or any other person associated with flood protection works discovers 

any cultural or archaeological artefacts or features on a work site; and 
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ii. an authority in relation to the location is not required under the Heritage New 

Zealand Pouhere Taonga Act 2014.  

c) The consent holder must—  

i. follow the protocol; and  

ii. ensure that workers and other persons on site are aware of the protocol.  

d) In subcondition (b)(ii), authority has the same meaning as in section 6 of the Heritage New 

Zealand Pouhere Taonga Act 2014.  

 

30.  Surface Water Take 

a)  The taking of water from the Tūtaekurī River shall not exceed 25 L/s. 

b)  Taking of water from the Tūtaekurī River shall be limited to the length of stream 2 km upstream 

of the existing Awatoto Pump Station. 

c)  The point of take shall be installed to prevent fish, including eels, from entering the reticulation 

system. The fish screen design shall be confirmed by the Project Ecologist or other suitably 

qualified professional as being appropriate relative to the velocity of the intake(s) and the 

presence of fish species at the site(s) of take. 

d)  The maximum volume of surface water take shall not exceed 540m3 per day. 

e)  When the flow in the Tūtaekurī River is at or below 2,500 L/s measured at the Puketapu flow 

management site (i.e “low flow periods”), the taking of surface water shall only occur where: 

i. There are no practicable alternatives to taking surface water, and 

ii. The surface water take is required to support critical construction work activities or dust 

suppression, and. 

iii. The take and use of surface water is consistent with a Water Demand Reduction Plan 

(WDRP). 

f)  The purpose of the WDRP is to set out how the amount of surface water taken during low flow 

periods will be minimised to the greatest extent practicable during the low flow period. The 

WDRP shall include, but not be limited to: 

i.   An explanation as to why the ongoing use of that surface water is critical and must continue 

to occur during the low flow period (for example to mitigate adverse effects of dust). 

ii.   A description of the alternatives to taking water from the stream that were investigated and 

why these alternative sources cannot be implemented in whole or part. 

iii.  Methods to be implemented to reduce the amount of surface water taken to the greatest 

extent practicable and to ensure an efficient use of water. 

g) The consent holder shall notify the Council (Manager Compliance) in writing of its intention to 

commence abstraction under the WDRP and shall provide a copy of the WDRP to the Hawke’s 
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Bay Regional Council (Manager Compliance) within 48 hours of having commenced abstraction 

during a low flow period. 

h)  Full abstraction shall not commence until the flow in the Tūtaekurī River is at or above 2,500 L/s 

as measured at the Puketapu flow management site. 

i)  The requirements of h) above shall apply each time a low flow period commences. 

j)  All flows specified in this condition shall be as determined by HBRC. 

 

31. Surface Water measurement 

a) The measurement and reporting of surface water use shall be undertaken and provided to the 

Hawke’s Bay Regional Council in accordance with the Resource Management (Measurement and 

Reporting of Water Takes) Regulations 2010, and: 

a)  A water meter with a data logger and telemetry unit(s) compatible with the Council’s 

telemetry system shall be installed prior to the exercise of this consent and be operated and 

maintained to measure the volume of water taken (in cubic metres) to an accuracy of +/- 5%. 

b) The water meter and telemetry device(s) required by Condition (d) i) shall be installed and 

maintained in accordance with 'The New Zealand Water Measurement Code of Practice’ 

(January 2023). 

c)  A record of water meter installation shall be provided to the Council using the ‘Water 

Information Services (WIS) Meter Installation Form’ prior to commencement of abstraction. 

d)  The telemetry unit(s) shall record the volume (in cubic metres, m3) of take every 15 minutes. 

Each 15 minute interval of data shall be date and time stamped with the New Zealand 

Standard Time at the end of the 15 minute interval. 

e)  Data shall be transmitted to the Council’s telemetry system at least once per day. 

f)  The telemetry unit(s) shall be installed so as to provide an accurate record of the flow meter 

data by a suitably qualified person. A record of installation shall be provided to the Council 

(Manager Compliance) in writing using the Council’s “Telemetry Installation Form” within 

one week of installation of the new or reinstalled unit(s) having occurred. 

g)  A manual water meter reading shall be taken during the month of June each year, if the 

construction works and associated water takes are ongoing at that time. The water meter 

reading and the date and time the reading was taken shall be provided in writing to the 

Council (Manager Compliance) prior to 10 July each year. 

h)  Where the telemetry equipment fails, the consent holder shall notify the Council (Manager 

Compliance) of the failure within 3 working days, shall read the water meter at daily intervals 

and shall provide the Council with a record of the following: 

i. The meter reading (in cubic metres); and 

ii. The daily volume of water taken (in cubic metres); and, 
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iii. The date and time of each reading; 

iv. This information shall be supplied no later than 7 days after the end of each calendar 

month. Where the telemetry equipment is returned to full operation, the information shall 

instead be supplied within 7 days of this return to full operation occurring. 

 

32.  Registered water supplies  

a)  If an event occurs on-site that may lead to contamination of groundwater, the Consent Holder 

shall notify the Napier City Council Drinking Water Supply Manager, and the Hawke’s Bay 

Regional Council (Manager Compliance) of the event as soon as reasonably practicable after the 

event occurs. 
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Schedule 1. 

 



   
 

Appendix H. Proposed Consent Conditions - Awatoto Pump Station 
 

  



   
 

Appendix H. Proposed Consent Conditions - Awatoto Pump Station 
 

Map 
Ref 

Valuation 
ID 

LINZ 
Property 
ID 

Title  Estate 
Description 

Site 
Address 

Footprint or 
Footprint 
Adjoining 

Legal Owner Primary 
Contact 

Phone Email Postal Address 

1 1010043300 1976533 HB105/280 Fee Simple, 
1/1, Lot 1  
and Part Lot 
2 Deposited  
Plan 6287, 
533,540 m2 

 Footprint Hawke's Bay 
Regional Council 

Nic Peet 0274158043 Nic.peet@hbrc.govt.nz 159 Dalton 
Street, Napier 
South, Napier 
4110 

2 991063210 4250364 168422 Fee Simple, 
1/1, Lot 1  
Deposited 
Plan 341000,  
106,000 m2 

201 
Waitangi 
Rd,  
Napier 
District 

Footprint 
adjoining 

BM Trustees MGT 
Limited, Howard 
Michael 
Glazebrook 

Howard 
Michael 
Glazebrook 

0274459795 admin@biorich.co.nz 103 Valley 
Road, 
Raukawa, 
Hastings, 4174 

3 991063300 1905293 HBJ3/196 Fee Simple, 
1/1, Lot 2  
Deposited 
Plan 16060,  
18,492 m2 

200 
Waitangi  
Road, 
Napier  
District 

Footprint 
adjoining 

Ravensdown 
Limited 

Mark Barnes 
& Julian 
Young 

 mark.barnes@ravensdown.co.nz 
Julian.Young@ravensdown.co.nz 

Private Bag 
6013, Hawke’s 
Bay Mail 
Centre, Napier 
4143 

4 991063300 2029215 HBH3/12 Fee Simple, 
1/1, Section  
26, Section 
35-36,  
Section 44, 
Section 50  
and Part 
Section 32  
Block I Clive 
Survey  
District and 
Lot 4  
Deposited 
Plan 8546,  
84,618 m2 

200 
Waitangi  
Road, 
Napier  
District 

Footprint 
adjoining 

Ravensdown 
Limited 

Mark Barnes 
& Julian 
Young 

 mark.barnes@ravensdown.co.nz 
Julian.Young@ravensdown.co.nz 

Private Bag 
6013, Hawke’s 
Bay Mail 
Centre, Napier 
4143 

5 991063300 1976076 HBH2/84 Fee Simple, 
1/1, Section  
56 Block I 
Clive Survey  
District, 
1,198 m2 

200 
Waitangi  
Road, 
Napier  
District 

Footprint 
adjoining 

Ravensdown 
Limited 

Mark Barnes 
& Julian 
Young 

 mark.barnes@ravensdown.co.nz 
Julian.Young@ravensdown.co.nz 

Private Bag 
6013, Hawke’s 
Bay Mail 
Centre, Napier 
4143 

6 991063200 4250365 168423 Fee Simple, 
1/1, Lot 2  
Deposited 
Plan 341000,  
188,100 m2 
Fee Simple, 
1/4, Lot 8  

220 
Mcleod 
Road,  
Napier 
District 

Footprint 
adjoining 

Token Holdings 
Limited 

 

Mark 
Nicholas 
Apatu, Paul  
Kenneth 
Apatu 

06 873 9130 office@apatugroup.com PO Box 877, 
Hastings 4156 

mailto:Nic.peet@hbrc.govt.nz
mailto:admin@biorich.co.nz
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Deposited 
Plan 25683,  
9,580 m2 

7 1010043300  4198071 RES TK1 Part 
LotS 1 2  
DP 6287 Part 
SEC 52  
BLK I CLIVE 
SD 

210z 
Waitangi  
Rd, 
Napier  
District 

Footprint 
adjoining 

Hawke's Bay 
Regional Council 

Nic Peet 0274158043 Nic.peet@hbrc.govt.nz 159 Dalton 
Street, Napier 
South, Napier 
4110 

8 1010043300 1976533 HB105/280 Fee Simple, 
1/1, Lot 1  
and Part Lot 
2 Deposited  
Plan 6287, 
533,540 m2 

 Footprint Model Flying 
Hawke's Bay 

  mfhbnz@gmail.com PO Box 1085, 
Hastings 4156 

9 1010043300  4216862 RES TK1 Part 
LotS 1 2  
DP 6287 Part 
SEC 52  
BLK I CLIVE 
SD 

210z 
Waitangi  
Rd, 
Napier  
District 

Footprint 
adjoining 

Hawke's Bay 
Regional Council 

Nic Peet 0274158043 Nic.peet@hbrc.govt.nz 159 Dalton 
Street, Napier 
South, Napier 
4110 

 

mailto:Nic.peet@hbrc.govt.nz
mailto:mfhbnz@gmail.com
mailto:Nic.peet@hbrc.govt.nz

